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Staffing Overview
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Staft Transitions

Helen Newman: retirement 10/31/03
— ISE-Primary Work, Standard: -1
Walt Flournoy: transfer to Code 590 12/01/03
— ISSI-Other: -1
Bill Redisch: retirement 01/03/04
— ISSI-Other: -1
Corinne Reed-Miller: transition to ASF
— ISE-Primary Work, Standard: -.5
— AISE-Technology: +.5



CET Project Status
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Project Summary

Project Dec | Jan | Feb Last Status CS SSC Status
Branch
Infrastructure Plan Feb ‘04 3 11 Code 582 system admin task added to 585
Info Mgmt.
Inside AETD,V SDE, 508,
EPG, GOBBS, IT Standards July ‘03 4.4 Code 290 collaborations
Security
GITSVITS 1 On-going
Action Plan delivered; Lab manager
Internal Audit 0.5 documentation being prepared
Other
Safety Sept. ‘03 1 ISD Safety Plan Roll-out Underw ay
Outreach October ‘02 1 Planning for next VSEP
FOM 1.6 On-going
600
Data support for LHEA 1 On-going
900
Conversion to V.8 of Production TOMS system
TOMS DA; CSO 1 on hold; Security posture addressed
Requirements for wireless classroom being
SDCD Netw ork 3.2 developed
Harlie DA 0.1 Delivery of Harlie DA system near completion
TDRSS
White Sands Support 1 On-going




Project Summary

Project Dec | Jan | Feb Last Status CS SSC Status
ESDIS
I&T 1 Data prepared for MOSS-4 tests
Netw orking August ‘02 1.5 IT Pathfinder IRAD proposal funded
All security issues closed in prep for Aura;
Security 0.5 Prepared for FOR
SEDAC contract in place; ORNL & PODAAC by
DAAC Eng. 0.9 end of FY04
Final release for AURA in place. Transition to
EDOS November ‘01 0.5 MOMS completed.
GMSEC
In-house Team 1.7 Mini projects established
HST
LAN Admin. 1 On-going
SSMO
Security 1 On-going
IFMP
Budget Formulation February ‘02 1 BF.5b Released; New schedule for BF 1.0
Pre-launch Missions
Prepared and released the RFP reflecting new
JWST SOC May ‘03 1 launch dates and new requirements
NPP SDS 0 Effort at Total Halt.
Performing Mission Level Requirements
NPP Requirements 0.7 verification across NASA, IPO, and NOAA
Technology
Definition of detailed user interface
ASF 0.5 requirements on-going.
Working on converting non-GRID application to
ADG 0.5 a GRID environment




Acronyms

ADG
ASF
BAH
BF
CET
CM
CSO
dMDR
DA
DAAC
DR
ECS
EMD
ESDIS
ESMO
FDS
FOM
FOR
FSwW
GISS
GITSVST

GMSEC
HST
ICD

ICT

I/F

ISO

Advanced Data Grid

Adaptive Sensor Fleet

Booz Allen Hamilton

Budget Formulation

Computing Environments and Technology
configuration management

Computer Security Official

delta Mission Definition Review

data analysis

Distributed Active Archive System
discrepancy report

EOS Core System

Engineering and Development Services
Earth Science Data Information System
Earth Science Mission Operations
Flight Dynamics System

Facility Operations and Maintenance
Flight Operations Review

flight software

Goddard Institute for Space Science

Goddard Information Technology Security
Vulnerability Scanning Team

GSFC Mission Services Evolution Center
Hubble Space Telescope

Interface Control Document

Interface Confidence Test

interface

International Standards Organization

1&T
JWST
LEP
LA
LAN
LHEA
MEDS

MLA
MOSS
MRT
NEX
NISN
NPOESS

NPP
NSSDC
OC3
OMI
ORNL
PODAAC
RF
SCIF
SDCD
SDP
SDS
SEDAC
SN
SOC
SOHO
SOwW

integration and test

James Webb Space Telescope

Laboratory for Extraterrestrial Physics (696)
Laboratory for Atmospheres

Local Area Network

Laboratory for High Energy Astrophysics

Multidisciplinary Engineering and Development
Services

Mercury Laser Altimeter

Mission Operation Science System
Mission Readiness Test

NASA Excepted positions

NASA Integrated Services Network
National Polar Orbiting Environmental Satellite
System

NPOESS Preparatory Project
National Space Science Data Center
Optical Carrier-3; 155 mbps data rate
Ozone Mapping Instrument

Oak Ridge National Laboratory
Physical Oceanography DAAC

Radio Frequency

Spacecraft Interface Test

Space Data and Computing Division
science data processing

Science Data Segment

Socio Economic Data and Application Center
Space Network

Science and Operations Contract
Solar and Heliospheric Observatory
statement of work



Acronyms

SSMO
ST-5
STScl
SwW
TDRSS
TOMS
VMOC
VDB
VSEP
XML

Space Science Mission Operations
Space Technology 5

Space Telescope Science Institute
software

Tracking & Data Relay Satellite System
Total Ozone Mapping System

Virtual Missions Operations Center
Verification Database

Visiting Student Enrichment Program
Extensible Markup Language
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